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Mr. George Dews
Senior Sanitary Engineer
Waste Management Bureau
Department of Environmental Protection
165 Capitol Avenue
Hartford, CT 06106

Mr. Stephen Yee
Environmental Engineer
Waste Management Division
US EPA
90 Canal Street - 3rd Floor
Boston, MA 02114

Re: Extension Request for the Burn-Zol Hazardous Waste Incinerator
Closure
UTC - Pratt & Whitney, East Hartford, CT
EPA ID # CTD 990672081

Ref: Interim Report - Closure of the Burn-Zol Incinerator submitted
June 13, 1990

Dear Sirs:

This letter has been prepared as a request for extension to the
closure time period for the Burn-Zol Hazardous Waste Incinerator.
Presented below is a brief summary of closure activities performed
since the submittal of the Interim Report (6/13/90) and additional
information supporting Pratt & Whitney's (P&W) extension request.

As summarized in the above referenced document, closure of the
subject unit is considered complete with exception of two waste feed
lines which did not meet the closure criteria for selected volatile
organic constituents. Subsequently, in July 1990, a third round of
waste feed line decontamination and sampling was performed
consistent with the general methods outlined in the approved closure
plan.

Sampling data for the two waste feed lines continues to show marked
decreases in volatile organic constituent concentrations.
Unfortunately, two constituents, trichloroethene and
tetrachloroethylene remain above the closure criteria levels. These
results have prompted P&W to investigate waste feed line removal and
disposal as an alternative closure method to decontamination.
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As shown in Appendix A, Figure 3 of the Interim Report, the waste
feed lines originate in the basement of P&W's Barrel Storage
Building. Although not shown on Figure 3, these lines share a
common pipe trench with numerous other utilities serving P&W's
Concentrated Waste Treatment Plant (CWTP). These utilities are
currently being upgraded in two phases. Phase I consists of
installing a new utility trench and work began in October 1990.
Once the new utility trench is operational, the existing utility
trench will be decommissioned and removed (Phase II). Phase II is
scheduled for completion by August 1991.

Since the waste feed lines share the existing utility trench it is
desirable to integrate the remaining closure activities with Phase
II of the utility upgrade program. This approach is the most
efficient use of available resources and will minimize the impact to
the ongoing hazardous waste storage and handling activities at the
CWTP.

We respectfully request an extension to the closure period until
September 11, 1991. This extension should provide adequate time to
remove the two waste feed lines and arrange for final transportation
and disposal at a secure RCRA permitted landfill.

Your time in review of this request is greatly appreciated and we
are hopeful it will meet with agency approval. P&W is intent on
pursuing clean closure of the subject unit in the near future. The
extension will allow P&W to execute the remaining closure activities
in the most efficient way possible.

Should you have any questions or comments regarding this request
please contact Mr. Scott Singer at (203) 565-3514.

Sincerely,

[. C. Weiss
Director, Facilities & Services

RCW/SLS/dag

scott


